
(
a q

NOO217.003478
HUNTERS POINT
ssrc No. 5090.3

5090
Ser 1832.41L7152
l5 Apr 1997

From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering
Command

Subj: MONTHLY PROGRESS REPORT FOR MARCH 1997, ENGINEERING FIELD
ACTIVITY, WEST, NAVAL FACILITIES ENGINEERING COMMAND, HUNTERS
POINT SHIPYARD, SAN FRANCISCO, CALIFORNIA

Encl: (l) March 1997 Monthly Progress Report (MPR)

l. Enclosure (l) is forwarded for your information.

2. Ifyou have any questions, please contactthe undersigned at (415)244-2655.

Odgrnarri.'lrredbY:
RICHARD E. POWELL
By direction of
the Commanding Officer

Distribution:
U.S. Environmental Protection Agency (Attn: Ms. Claire Trombadore)
U.S. Environmental Protection Agency (Attn: Ms. Sheryl Lauth)
Roy F. Weston, Inc. (Attn: Ms. Karla Brasaemle)
California Department of Toxic Substances Control (Attn: Mr. Chein Kao)
California Regional Water Quality Control Board (Attn: Mr. Richard Hiett)
San Francisco City Attorney (Attn: Mr. John Cooper)
City and County of San Francisco Dept. of Public Health, Bureau of Toxics

(Attn: Ms. Gina Kathuria)
City of San Francisco, Planning Department
San Francisco Redevelopment Agency (Attn: Mr. Byron Rhett)
Bay Conservation & Redevelopment Commission (Attn: Ms. Jennifer Ruffolo)
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)
U.S. Department of the Interior (Attn: Mr. David Thornton)
U.S. Fish & Wildlife (Attn: Mr. Jim Haas)
Agency for Toxic Substances & Disease Registry (ATSDR) (Attn: Ms. Diane Jackson)
California Department of Fish & Game (Attn: Ms. Susan Ellis)
California Office of EnvironmentalHealth (Attn: Ms. Margy Gassel)
California Department of Health Services (Emeryville) (Attn: Ms. Alyce Ujihara)
California Department of Health Services (Sacramento) (Attn: Ms. Dierdre Dement)
Bay Area Air Quality Management District (Attn: Ms. Catherine Fortney)
NAVBASE San Francisco (Bay Area Base Transition Coordinator, Attn: CDR Al Elkins)
Port of San Francisco (Attn: Ms. Roberta Jones)
RAB Member: Ms. Bernestine Beasley
RAB Member: Mr. Sy-Allen Browning

rstevens
(a q

rstevens

rstevens

rstevens



5090
Ser 1832.4tL7152
l5 Apr 1997

Subj: MONTHLY PROGRESS REPORT FOR MARCH 1997, ENGINEERING FIELD
ACTIVITY, WEST, NAVAL FACILITIES ENGINEEzuNG COMMAND, HLINTERS
POINT SHIPYARD, SAN FRANCISCO, CALIFORNIA

RAB Member: ROSE (Attn: Mr. Charles L. Dacus, Sr.)
RAB Member: Ms. Janet EIIis
RAB Member: Labor Neighbor (Attn: Ms. Laurie Espinoza)
RAB Member: Mr. ManualJ. Ford
RAB Member: Innes Avenue Coalition (Attn Ms. Jill Fox)
RAB Member: Hillside Homeowners (Attn: Ms. Bonnie Fraenza)
RAB Member: ROSES (Attn: Mr. Greg Freeman)
RAB Member: Larvyers Com. CivilRights (Attn: Mr. MichaelHarris)
RAB Member: Forest HillAssociation (Attn: Mr. James A. Heagy)
RAB Member: Mr. David E. Jackson
RAB Member: All Hallows Tenants Association (Attn: Ms. Helen Jackson)
RAB Member: Third Street Task Force (Attn: Ms. Henrietta Jones)
RAB Member: Kern Mediation Group (Attn: Mr. Douglas Kern)
RAB Member: Mr. Anthony LaMell
RAB Member: Mr. Hali Papazian
RAB Member: Ms. Dorothy Peterson
RAB Member: ARC Ecology (Attn: Ms. Christine Shirley)
RAB Member: Young Community Developers (Attn: Ms. Carol S. Tatum)
RAB Member: Mayor's Hunters Point Shipyard Citizens Advisory Committee

(Attn: Mr. Leon Thibeaux)
RAB Member: AllHallows Young Ladies #182 (Attn: Ms. Erlinda B. Villa)
RAB Member: Ms. Caroline Washington
RAB Member: Senior Citizen Bayview (Attn: Mrs. Osceola Washington)
RAB Member: Mr. Nathaniel White III
R-r\B Member: San Francisco Enterprise (Attn: Mr. Andre Williams)
RAB Member: Nlayor's Hunters Point Shipyard Citizens Advisory Committee

(Attn: Mr. Alfred Williams)
RAB Member: Shoreview Residents Association (Attn: Ms. Patricia Wright)
RAB Member: Mr. Mark Younekin

Copies to:
NAVSEA DET RA.SO (Attn: LCDR Lino Fragoso)
San Francisco Police Department (Attn: Ms. Hilary Stoermer)
PRC Environmental Management,Inc. (Attn: Mr. Jim Sickles)

Blind copies to:
62.3, 1 832. t832.1. 1 832.2, r 832.3, 1 832.4, 1824.2
09CMN, 182A,608.1,62C HPS CSO (Eddie Sarmiento)
Admin Records (3 Copies, wiencl)
Chron, Green
Activiry File: HPS (File: L7152LT.DOC) ab

rstevens

rstevens

rstevens

rstevens

rstevens



INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT

yARCH 1997

NAVAL FACILITIES ENGINEERING COMMAND
HUNTERS POINT SHIPYARI)

I. PROGRESS DURING THE REPORT PERIOD

The Hunters Point Shipyard (HPS) Installation Restoration (lR) Program activities described below were

completed during the current report period. Those activities described as complete in the previous
monthly progress report have been omitted for brevity.

Field Work

Remedial  Invest igat ion (RI) f ie ld rvork. including the Phase l l l  Radiat ion Invest icat ion. l tas been
completed for Parcels B. C. D. and E. The Phase III Radiation Investigation surveved those buildings
formerly used by the Naval Radiological Defense Laboratory which were missing decommissioning
documentation issued by the Nuclear Regulatory Commission. The Phase lll field screening began in
mid- January and was completed in March.

Routine waste management tasks rvere performed during March. including collecting and sampling
investigation-derived waste (lDW). accumulating it in tanks and bins. and inspectins tank and bin
locations and the decontamination pad.

Remedial Investigation (Rf) Documents

Parcel A: The draft final Parcel A finding of suitabilitv to transfer (FOST) subminal has been delayed
because of additional questions received from the City and Counry of San Francisco regarding lead-
based paint concerns in Parcel A. Discussions concerning this issue are stil l ongoing and the submittal
date has not been determined.

Remedial Investigation (RD Reports: Response to comments on the draft final Parcel D RI report
were prepared. These responses to comments were addressed as a separate attachment. and submitted on
February 25. 1997. The Department of Toxic Substances Control (DTSC) has verbally informed the
Navy that additional comments may be forthcoming on these responses.

The draft final Parcel C RI report. including responses to comments, was submitted on March 13. 1997.
The ParcelC RI report  rv i l l  become f inal  on Apri l  14.1997.30 days after submittal .  unless wri t ten
comments are received from the regulatory agencies. The U.S. Environmental Protection Agency (EPA)

has verbally informed the Navy that an extension may be required for additional comments. Progress is
ongoing in the preparation of the draft Parcel E RI report.

Feasibilitv Study (FS) Reports: The draft final Parcel D FS. including responses to comments, was
submitted to the regulatorv agencies on January 24. 1997. The 30 day review period ended on
February 24. 1997. The Navy has not received written notice from the regulatory asencies regarding anv
rtems for dispute resolution: however. DTSC and EPA have sent letters to the Navl' dated

Enclosre 1 l )
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February 26. 1997 and February 28. 1977. respectively. in which they have deferred approval of the

Parcel D FS until after the resolution of the facilitv-wide groundrvater issues. The regulatory agencies

have stated that they would try to respond by April 8- 1997.

The draft Parcel C FS report was submitted on Febru ary 27. 1997 . Tlte review period for this document

is 45 days. and will end on April I 3. 1997. EPA has verbally informed the Navy that an extension for

review willbe requested. Preparation of the draft Parcel E FS report has begun.

ProposedPlan(PP) :  TheNavysubmi t ted thepre l im inarydra f tParce l  DPPon Januan-  15 .  1997.  T I te

draft final PP for Parcel D was delayed due to a request by the regulatory agencies for a technical

memorandum describing a facility-wide hydrogeologic model and contaminant concentration maps. The

technical memorandum was submitted to the regulatory agencies on March 18, 1997 and is currently

being revies'ed. To allow for the preparation and review of this technical memorandum. the Base

Realignment and Closure (BRAC) Cleanup Team (BCT) agreed to the extension of the deadline fbr the

dra f t f ina l  Parce l  DPP.  Therev iseddate fbr thesubmi t ta lo f thedra f t f ina l  Parce l  DPPisnowApr i l  21 .

1997.

Record of Decision (ROD): -fhe 
Navy submitted the revised Parcel B ROD to the rcgulatory agencies

on January lJ. 1997. The flnal Parcel B ROD was delaved due to a request by the regulatorv agencies

for a technical memorandum describing a facility-wide h-vdrogeologic model and contaminant

concentration maps. The technical memorandum rvas submitted to tlre regulatory agencies on March

1997 and is currently being reviewed. To allow for the preparation and review of this technical

memorandum. the Base Realignment and Closure (BRAC) Cleanup Team (BCT) agreed to the delay of

the f ina l  Parce l  BROD.  Therev iseddate for thesubmi t ta lo f the f ina l  Parce l  BRODiss t i l l under

discussion b1'the BCT, however a target date of May 12, 1997 has been proposed.

Removal Actions

Exploratory Excavations: Exploratory excavation removal activities outlined in the original scope of

work were completed in February, and included excavation. sampling, backfill ing, and paving. The draft

construction summary report is undergoing Navy's review.

IR-l/21 Industrial Landfill Groundwater Ptume: The test section of sheet piling was installed at this

site with little obstruction. and the proposed soil and groundwater sampling was completed. The results

of the installation test rvere used in the design of the sheet piling portion of the removal action rvhich is

currently under review.

IR-3 Waste Oil Ponds: Soil and groundrvater sampling along the proposed sheet pile u'all rvas

completed. Several test piles were driven, but many large obstructions were encountered at IR-3. The

IR-3 sheet pile wall alignment rvill l ikely be offset or the obstructions excavated in the final design. The

results from this test were evaluated and used to finalize the sheet piling alignment rvhich is currently

being revies'ed.

Storm Drains: Work continued through the current report period. Removalof sediments from the

storm drain lines commenced on October 17. 1996- and is expected to be completed by the end of July

1997. An update on the progress of the removaluas presented to the BCT on March I3. I997. Some

sections of the storm drains in Parcel E rvill not be cleaned because they are submerged during lorv tide

or because thev are difficult to dervater due to high infiltration rates.
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Tank Farm (IR-6): Removalaction work in the tank farm consists of excavating metals and

polychlorinated biphenyl- (PCB) contaminated soil from the tank farm bermed area for off-site disposal.

To ensure that the cleanup levels under the removal action is consistent with the Parcel B FS cleanup

levels. the proposed excavation plan was reviewed and modified as appropriate. The contractinq for the

excavation required modification to allow the use of the Remedial Action Contractor 1 RAC) since the

Publ ic Works Center (  PWC) is closing in Apri l  1997 and wi l l  be unable to complete the rvork.

Currentl-"-. the excavation is proposed to be included as part of the exploratory excavation removal action

contract and the RAC contractor is expected to pertbrm the removal in April 1997. A treatability study

addressing bioremediation is being conducted by PWC concurrently with the soil removal artd rvas

expected to be completed in January 1997. As a result of the need for some additional sampling. the

prel iminar.r ,draft  t reatabi l i ty study is current ly in revierv and is expected to be submitted in Apri l  1997.

Ecological  Risk Assessment Phase lB

The Navv submined responses to comments received on the draft phase IB ecological risk assessment

report on March 17.1997. As was previously discussed in the January monthly progress repofi. the

Navy rvi l lnot f inal ize the draft  f inal  Phase lB Ecologicat Risk Assessment and wi l l  use these resources

t o m o v e a h e a d o n t h e F s f o r P a r c e l  F .  A p r o p o s e d s c h e d u l e f o r t h e d e l i v e r y o f t l r e P a r c e l  F F S . P P . a n d

ROD was submitted along with tlre response to comments. A meeting to discuss tlte responses to

comments and the scope ofthe Parcel F FS is scheduled for Apri l  10. 1997.

Radiation Issues

The Navy is stil l attempting to obtain the documentation requested by the and EPA in their response to

the draft final Phase III Radiation Investigation Work Plan which rvas submitted on October 13. 1996.

Since the issue concerns only one of the multiple sites proposed for screening, the Navy has proceeded

with field rvork on these other sites while resolving this one issue.

The Navy has completed the f ie ld work forthe Phase l l l  radiat ion invest igat ion as mentioned in the

f ieldwork sect ion above. The f ield screening of al lof  the NRDL si tes and the sampl ing of those

anomalousareas found at Bui ldings 707.364.and behind former Bui lding 506 has been completed. The

results fiom rhe Phase lll radiation investigation will be reported in an appendix in the Parcel E RI

repon.

Radiation-related field activities conducted during March consisted of the off site disposalof the IDW

which was screened and found to have no radiological contamination. The only remaining IDW from

IR-01 and IR-02 consists of two drums containing radium dials and decontamination rvater. The

radiologically contaminated material is expected to be disposed of off site by RASO's radiation

subcontractor in Mav. 1997.

2. }IEETINGS AND REPORTS SUBMITTED

Meetinpin March 1997

Meetings of the BCT'remedial project manager (RPM) meetings were held on March 13.20 and 24.

1997.

A Restoration Adr,isory Board (RAB) meeting rvas held on March 26.1997. This RAB meeting

consisted ot':(l) a conrinuation from last month's RAB of the presentation on the human health risk
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assessment process by Dr. Dan Stralka of EPA. and (2) a presentation summarizing the Parcel C RI

results and the draft ParcelC FS report by representatives of the Navy and the Navy's contractors PRC

and Levine Fricke Recon.

Documents Submitted in March 1997

The following summarizes the documents submitted by the Navy during the report period:

o  Fac i t i t v -w ideHvdroeeo los icConceptua lMode lTechn ica lMemorandum

Draft Final Parcel C RI Repon

ResDonse to Comments on the Draft Phase lB Ecological Risk Assessment Report

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

Facili8-wide Hydrogeologic Conceptual Model

f n a BCT meering held on February, 13. 1997. representatives from EPA and DTSC stated that they did

not feel comfortable finalizing the Parcel D PP or Parcel B ROD until the)'had a bener understanding of

the groundwater conditiorrs and contamination across the facility. To obtain this foundation of

knowledge they requested that the Navy provide a technical memorandum describing the facility-wide

hydrogeologic conceptual model along with maps depicting the hydrogeology and contaminant plumes.

In addition they requested a copy of the summary of a DNAPL evaluation previously prepared by PRC

(October 1996 which focused on the potential need for interim removal actions. By agreement of the

BCT members. the preparation of the decision documents for Parcels B and D were halted while the

technical memorandum was being prepared. As a resultof the redirection of resources forthetechnical

memorandum. the schedule for the preparation of documents for Parcel D and E were delayed by one and

two months. respectively.

The technical  memorandum was submitted on March 18. 1997 and is current ly being reviewed by the

regulatory asencies. A meeting scheduled for Navy on Apri l  3.1997 wi l ld iscuss the information
presented in the technical memorandum and identif,v any impacts to remedial actions planned for the site.

Also a discussion on rvhether further information is required rvillbe held. and if so, the scope and
potential project schedule impacts rvill be addressed.

Petroleum-Only Sites at Hunters Point Shipyard (HPS)

The petroleum-onl-"- sites at HPS are being addressed as part of the Nav-"-'s voluntarv corrective action

plans (CAP) for petroleum contamination. The preparation of these CAPs for all four parcels (8. D. C.

and E) has begun, uith the Parcel B CAP due in late spring 1997. Field sampling for bioassays began

December 16. 1996. This work is being performed by AFA Construct ion. Incorporated. Ini t ia l

evaluation of the field sampling indicates that another set of samples u'as needed to provide samples
with a gasoline component. A proposed sample location for the additional set of samples was selected

and sampled in February. A meeting was held befween the Navy and the Regional Water Qualitv
Control Board (RWQCB) on March 3, 1997, to go over the general approach for the CAPs and the
preliminary results for the first set of bioassal's from the December 1996 sampling. At that meeting. the

RWQCB requested that the Navv conduct an additional type of bioassal' test using mysidopsis bahiaI
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(mysid shrimp) to determine the toxicitlz of the TPH. After a follow up conference call between the
Navy and RWQCB on March 6.1997 the Navy agreed to conduct the testing and will prepare a sampling
plan. The proposed sampling fbr the additional testing is expected to take place in April.

Scope of the Basewide Remedial Investigqtion (RI) Report

As was discussed in the previous monthlv progress reports. the resolution of the possible need for a
basewide ROD to document currentlv ongoing activities. such as removal actions and data gaps, that can
not be included in their parcel-specific RI/FS studies due to schedule agreements is ongoing. The BCT
sees the possible need for a baservide ROD to document these actions completed after a particular parcel-
specific ROD (which normally contains the necessarv documentation). As such. the suggested approach
rvas to separate the submittalof the baservide RI/FS/ROD from the Parcel E Federal Facilities Agreement
(FFA) schedule and include i t .  i f  i t  is required. as part  of  the Parcel F FFA schedule.

{. R-EPORTS AND ACTIVITIES FOR APRTL 1997

Documents Scheduled for Submittal in April 1997

The following documents are to be submined in the next report period:

Draft Final Parcel ,A FOST (tentativelv)

Draft Parcel D Proposed Plan

Draft Final Construction Summary Report of Pickling and Plate Yard Removal Action

Activities Planned for April 1997

Removal Actions: Continue u'ork at IR l,' l l. IR-3. and lR-6. Continue field rvork on rhe storm drain
removalaction began in September 1996.

Meetings: Attend the meeting benveen the Navy and regulatow agencies to discuss the approach for the
ParcelF FS report scheduled for April 10. 1997. Attend the BCT/RPM meeting scheduled for April 7.
1997. Anend the RAB meering scheduled for April 23, 1997.

Radiation Issues: Continue the radiation-related waste management activities until Radiological Affairs
Support Office contractor takes the IDW offsite. Continue to work on the resolution of the issues that
EPA has brought up regarding the draft final phase III radiation investigation field rvork plan.

RI/FS Reports: Continue the preparation of the Parcel E RI report and the ParcelC FS report.

Proposed Plan: Continue preparation of the Draft Parcel D PP. after resolution of the BCT's issues to
be addressed by the preparation of the faciliw-wide hydrogeologic conceptual model technical
memorandum.

Draft ROD Document: Continue preparation of the Parcel B ROD after resolution of the BCT's
to be addressed by the preparation of the faciliry-wide hydrogeologic conceptual model technical
memorandum. Continue preparation of the preliminarv draft Parcel D ROD.
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BCT Activities: Prepare for the monthly BCT/RPM meeting.

5. KEY PERSONNEL CHANGES

C-"-rus Shabahari. DTSC's BCT representative. has left the project for a 6 month leave of absence and has

been replaced by Mr. Chien Kao.

6. DELIVERABLESSTATUS

This listing consists of installation deliverables organized by parcel or multiparcel (or f-acilitv rvide).

removal acrions. and their status. Please note that as deliverables are completed. thev are not included in

subsequent progress reports.

Parcel A Reports

Draft Final Parcel A FOST: Scheduled for subminal to the agencies following resolution of the lead-

based paint issue brought up by the City and County of San Francisco.

Parcel B Reports

Draft Final Parcel B ROD: Currently on hold until the BCT has revierved the technical memorandum

regard ing the fac i l i t yw idehydrogeo log icconceptua l  mode l rvh ichrvassubmi t tedonN' la rch  l8andrv i l l

be discussed in a meeting on April 7, 199"1. Subsequent to those actions a revised subminal date will be

agreed upon by the BCT.

Parcel C Reports

Draft Parcel C RI Report: Submitted to agencies on November 29.1996. Agency comments received

on January' 27, 1997 . The response to the agencies comments along with the draft final Parcel C RI

report was submitted on March 13, 1997 . Following a 30 day revierv period the document rvill become
final on April 14. 1997 unless comments are received.

Draft Parcel C FS Report: Submined to the agencies on February 27.1997. Agen*'revierv period is
45 days rvith comments due on April 13. 1997.

Parcel D Reports

Draft Final Parcel D RI Report: Submitted to the agencies on October 25,1996. Agency comments
were received on December 3, 1996. and rvere addressed in a separate attachment. rvhich was submifted
on Februan'25. 1997. The regulatory agencies are stil l evaluating the comments and are expected to
respond at the April 7, 1997 BCT/RPM meeting.

Draft Final Parcel D FS Report: Submitted to the agencies on January 24, 1997. Agency comments
on the document were due in 30 days on February 24. 1997. Verbal notification has been received from
the regulatory agencies that written comments are forthcoming and will be submined by April 8. 1997.

Parcel D Proposed Plan: Currently on hold until the BCT has reviewed the technical memorandum
regarding the facility wide hydrogeologic conceptual model which rvas submitted on March l8 and will
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bed iscussed inameet ingonApr i l  7 .1997.  Arev isedsubmina l  da teo fApr i l2 l ,  l997has beenagreed

to by the BCT to accommodate the regulatory agencies concerns regarding the final remedial action.

Parcel E Reports

Draft Parcel E RI Report: Originally scheduled fbr submittal to agencies on April 29. 1997. As a

result of the regulatory agencies' request for a technical memorandum presenting the facility-wide

hydrogeologic conceprual model.  the submittalof  al lof  the Parcel E documents has been delayed by one

month .  Therev isedsubmi t ta lda te fo r theParce l  ERI repor t i sMay29.1997.  Agencyrev iewper iod is

45 days rvi th comments due on July 14,1997.

Parcel F Reports

Draft Phase lB Ecological Risk Assessment Report: The Navy received comments on the Draft Phase

lB Ecological Risk Assessment Report fiom the regulatory agencies on December 30. 1996. As a result

of the extensive nature of the regulatory comments and the desire to incorporate some of the suggestions

into a subsequent FS. the subminal date has been extended 30 days form the original date of

Februarv 14. lgg7. The document was submined on lVlarch 17. 1997 and will be t'urther discussed in a

meetins scheduled for Apri l  10. 1997.

Mu lti pa rcel/Fac i lit)'-Wid e I n ves tigatio n Repo rts

Draft Final Phase III Radiation Investigation Fieltl Work Plan: Submined to the regulaton- agencies

on October 15, 1996. As stated previously, discussion between the Navy and agencies rvill be necessary

to finalize specific response to comments received from CallEPA and comments received from U.S. EPA

on the Draft Phase III Radiation Investigation Field Work Plan.

HPS BRAC Closure Ptan: The revised HPS BCP (Revision 03) was distributed to the regulatory

agencies and the RAB on March 7, 1997.

Removal Actions

Draft Final Construction Summar.v Report of Pickling and Ptate Yard Removal Action: The draft

report rvas submitted to the agencies on August 2,1996. Agency comments were received on October

23, 1996. responses are currently being prepared by the Navy. As a result of continuing discussions

between the Navy and the regulatory agencies the responses are now scheduled to be submitted in April

t997 .

Draft Construction Summary Report of Exploratory Excavations: To be prepared followin-e

complet ion of this removalact ion.

Draft Construction Summary Report of IR-l/21 Groundwater Removal Action: To be prepared

fol lorving complet ion of this removal act ion.

Draft Construction Summarlv Report of IR-3 Product Removal Action: To be prepared following

completion of this removal action.

Draft Construction Summary Report of Storm Drain Sediment Removal Action: To be prepared

following completion of this removalaction.
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7. ABBREVTATIONS

BCT
BRAC
CallEPA

CAP
CERCLA

DHS
DTSC
EPA
FFA
FOST
FS
HPS
IDW
I R
PCB
PP
RAB
RI
ROD
RPM
RWQCB

BRAC Cleanup Team
Base Realignment and Closure
California Environmental Protection Agency' Department of Toxic

Substances Control
Corrective Action Plan
Comprehensi', 'e Environmental Response. Compensation. and Liability Act

of 1980
State Of California Department of Health Services
Department of Toxic Substances Control
U.S. Environmental  Protect ion Agency
Federal Facilities Agreement
Finding Of Suitabi l i ty to Transfer
Feasibi l i ty Study
Hunters Point Shipyard
I nvesti gation-Derived Waste
I nstal lation Restoration
Polych lor inated B iphenyl
Proposed Plan
Restoration Advisory Board
Remedial  I  nvest igat ion
Record of Decision
Remedial Project Manager
Regional Water Quality Control Board

t),* L/-  ,  f  ' ' r7
Richard Pou,ell
Lead Remedial Project Manager

Date
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